

☐ SECRET☒ CONFIDENTIAL #50019☐ UNCLASSIFIED

Declassified in Part - Sanitized Copy Approved for Release 2012/08/22 : CIA-RDP79B00873A001600040045-5

CONTRACT ACTION REPORT		25X1			
TO:		DATE 31 December 1969			
		INSPECTION REPORT NO. (If final, so state) 3			
		ESTIMATED COMPLETION DATE 15 July 1970			
NAME OF CONTRACTOR		25X1			
TYPE OF COMMODITY OR SERVICE The Effects of Photographic Ground Resolution on Photointerpretation - Ground Order of Battle					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 43%					
PER CENT OF FUNDS EXPENDED - 43%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE					
3. <input checked="" type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> CLOSE OUT <input type="checkbox"/> OTHER (Specify)					
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 19 December 1969 contract review					
SIGNATURE OF INSPECTOR			DIVISION TSSG/RED/ATB		
			25X1		
			SIGNATURE OF APPROVER		
			25X1		

FORM 12-67 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

Declassified in Part - Sanitized Copy Approved for Release 2012/08/22 : CIA-RDP79B00873A001600040045-5

CONFIDENTIAL  
NATIVE REPORT

TERIM

UNCLASSIFIED  
FINAL

During the week of 15 December 1969, [ ] Principal Investigator on this contract, visited NPIC for project coordination meetings. 25X1

A proposal for extension in time of the contract was delivered and has since been approved by ATB/RED. A memorandum is currently en route to our West Coast Contracting Officer requesting an extension of the period of performance from 15 December 1969 to 15 July 1970 at no additional cost to the Government.

A final cost estimate for image processing services will be received by [ ] in the near future. It is expected that this support imagery generation task will be accomplished via a purchase order rather than a subcontract. 25X1

A proposal from [ ] to change the scope of this contract to include an experimental study and data analysis, in addition, to the current study preparation tasks is expected shortly. NPIC has [ ] of FY-70 R&D funds set aside for such an effort. 25X1

An interim status report was received from the contractor on 19 November 1969.

TOTAL AUTHORIZED FUNDS - Original Contract [ ] 25X1

UNCLASSIFIED

CONFIDENTIAL

SECRET